



## City of Crystal City Public Works Schedule October 28<sup>th</sup>, 2015-November 3<sup>rd</sup>, 2015

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			<p style="text-align: center;"><b>Oct. 28</b>  <u>Water Dept.</u>            Leak Repair-201            E. Nueces, 424 E.            Maverick  <u>Street Dept.</u>            Clean            drains/curbs            Laying pavement            Uvalde St.</p>	<p style="text-align: center;"><b>Oct. 29</b>  <u>Water Dept.</u>            Leak Repair-            E. Hidalgo/S. 7<sup>th</sup>,            308 S. 4<sup>th</sup>,            E. Zapata  <u>Street Dept.</u>            Laying            Oil/Rock(final            process)            Uvalde St.</p>	<p style="text-align: center;"><b>Oct. 30</b>  <u>Water Dept.</u>            Leak Repair-            111 N. Madero St.,            Across of 922 N.            4<sup>th</sup> St.  <u>Street Dept.</u>            Adding lime stone            to base, adding            water to base            Nueces St.</p>	<p style="text-align: center;"><b>Oct. 31</b></p>
<p style="text-align: center;"><b>Nov. 1</b></p>	<p style="text-align: center;"><b>Nov. 2</b>  <u>Water Dept.</u>            Leak Repair-            411 E. Chambers            517 E. Chambers  <u>Street Dept.</u>            Compacting            w/smooth drum            roller, compacting            w/steel pneumatic            roller            Nueces St.</p>	<p style="text-align: center;"><b>Nov. 3</b>  <u>Water Dept.</u>            Leak Repair-            602 E. Chambers            604 E. Chambers  <u>Street Dept.</u>            Cleaning            drains/curbs,            Start laying down            and processing</p>				

*\*If Water/Street Department gets call(s) on Major Leak/Service Call, time of project completion will be completed ASAP (As Soon As Possible) upon later time. Therefore schedule is due to change. This includes weather conditions/ holidays as well.*